TATES
&,
57 &
* = *

N
z
e\ )
4
{ONALDE

GNP & EROM THE AMERICAN PEOPLE

TB CARE I -Tajikistan

Year 3
Quarterly Report
April - June 2013

July 30, 2013



Quarterly Overview

Reporting Country CAR-Tajikistan Technical Areas %o
Completio

Lead Partner KNCV 1. Universal and Early Access 44%

Collaborating Partners 2. Laboratories 75%

Date Report Sent July 30, 2013 3. Infection Control 89%

From Mavluda Makhmudova, TB 4. PMDT 44%
CARE I

To Arman Toktabayanov, USAID 6. Health Systems Strengthening 55%
CAR

Reporting Period April - June 2013 7. M&E, OR and Surveillance 67%

Overall work plan completion 62%

[Most significant Achievements |

Universal and Early Access:

During this quarter the protocol on strengthening outpatient care and providing psychosocial support
(PSS) for TB patients, the PSS monitoring tool, and the TB patient psychosocial profile card were
discussed with TWG members. The finalized draft documents on outpatient care and PSS were
approved by NTP, which means that piloting the TB CARE | model of outpatient care can start in the
pilot districts of Dangara and Temurmalik next quarter. In parallel to this, training of medical workers,
community members, religious leaders, volunteers and local activists has continued to ensure effective
implementation of this model in the TB CARE | pilot sites. The main topics covered in these trainings
were DOT provision and adherence to treatment, raising awareness on TB, TB stigma reduction, as well
as strengthening interpersonal communication skills. The total number of trained people is 253 (F=104).
TB CARE | supported the participation of three TB center directors from pilot districts (Dangara,
Temurmalik, and Rasht) in a study tour on the patient support system in Kazakhstan.

Laboratory:

To ensure a sufficient workload for Xpert, as well as good quality sputum samples for Xpert testing, the
project developed a sample transportation protocol for Dangara, Temurmalik and Rasht area. The
developed protocol includes the responsibilities of district TB centers and PHC on sample
transportation, the delivery schedule, and sample storage conditions at each point of the sample
transportation chain. This protocol also contains a detailed plan of transportation activities for each of
the seven pilot districts. To ensure appropriate sample storage conditions, refrigerators and air-
conditioners were procured and distributed to each TB center and PHC where sputum collection points
are organized.

TB CARE | continued conducting Xpert cascade trainings with the involvement of local trainers who
attended a ToT on Xpert. By the end of the quarter, all planned cascade trainings were conducted for TB
clinicians, PHC clinicians and laboratory specialists from TB CARE | pilot sites, as well as from other
districts covered by the MDR TB program. The total number of trained medical providers is 120 (F=27).
GeneXpert, which was installed with TB CARE | support in the Rasht area in February 2013, continues
functioning, and 28 TB and 30 MDR TB suspects were tested during the quarter. Out of all (n=58)
tested suspects 15 TB cases were detected, including 4 Rif resistant cases. An analysis of data showed
that the Xpert MTB positivity rate (Xpert MTB positive/all successful Xpert tests) was 28.3%, and the
Xpert RIF resistant rate (Xpert MTB+RIF resistant/all Xpert MTB positive) was 26.7%.

PMDT:

In order to increase knowledge on PMDT as well as to prepare medical staff for MDR TB
implementation in new pilots TB CARE | continued conducting PMDT trainings for target audiences,
such as TB and PHC clinicians and managers of both services (TB and PHC) in pilot sites. Additionally, TB
and PHC nurses from TB CARE | pilot sites were trained on SLD drug management, including reporting
and recording forms, storage conditions, and drug ordering requirements and distribution to PHC.
Seven out of ten planned PMDT trainings were conducted during the two last quarters, and the total
number of people trained is 96 (F=25).

The protocol on clinical algorithms for the treatment of side effects from second line TB drugs was
developed by an external international consultant, taking into account the latest international
guidelines and the country legislative framework. Next quarter, the developed protocol will be
discussed and finalized with the technical working group on TB/MDR TB.

Three NTP TB specialists participated in the International Advanced Course on the Clinical Management
of Drug-Resistant TB for WHO Europe region countries (May 13-24, 2013). Additionally, five NTP
doctors received support to take a three-month MDR TB online course, facilitated by the National TB
Institute of the Russian Academy of Science.




Infection Control:

TB CARE | continued activities to strengthen the capacities of local specialists at the national and oblast
levels by conducting trainings on TB-IC and supervision monitoring visits to TB CARE | pilot sites with on-
the-job trainings.

Two trainings were conducted by the project this quarter, including a training on the implementation of
the national TB-IC plan and TB-IC guidelines for managers from the national, oblast and facility levels
(April 10-12, 2013) and a training on using IC measurement equipment for specialists from TB CARE |
pilot sites (April 8-9, 2013). Both trainings were facilitated by Vlad Furman, TB IC Regional Specialist.

As a result of the trainings, trained specialists from the pilot districts started developing TB IC plans, as
well as initiated regular measurement of key TB IC indicators for their facilities.

TB CARE supported the participation of three Oblast level SES representatives at the international
training "Nosocomial TB transmission risk reduction" (April 1-5, 2013) in Russia and one engineer from
the Republican TB Hospital at the training on “Engineering aspects of nosocomial TB transmission risk
reduction" (April 8-12, 2013). Training of SES staff will help to strengthen the monitoring of the TB IC
with the use of modern approaches and monitoring tools.

M&E, OR and Surveillance: TB CARE | supported the participation of representatives from MoH, Sughd
Oblast Health Department, and the NTP M&E National Coordinator at the regional workshop on M&E in
Kazakhstan (April 22-26, 2013).

Overall work plan implementation status I

From April-June 2013, TB CARE | was on target with delivering on APA3 work plan activities, however
the project is aware of the current pipeline and is exploring ways to address it.

[Technical and administrative challenges |

Technical challenges:

1. Presently, detection of MDR TB cases is actively being done for TB/MDR TB suspects from five
districts from the Rasht area by Xpert MTB/RIF, which was installed in the Rasht district last quarter.
Eleven detected MDR/TB patients are on the waiting list and cannot start treatment due to the absence
of SLDs. In the middle of July, the first shipment of SLDs, procured by USAID for 50 MDR TB patients
from the Rasht area, is expected. After that, treatment of detected patients will start. In two other
districts of the TB CARE | project (Dangara and Temurmalik), MDR TB patients detected earlier were
treated by SLDs procured by the GF R8/UNDP project. However, since the end of April, enrollment of
MDR TB patients on to treatment stopped because of the lack of SLDs in the country. Presently, there
are seven MDR TB patients on the waiting list in Temurmalik as well as one patient in Dangara.
Treatment will start as soon as SLDs are delivered under the GF R8/UNDP project.

In-country Global Fund status and update |

Project HOPE (RCC 3) continues implementing activities within Global Fund Phase 2 of RCC, which is
mostly focused on MDR TB trainings, the development of the sample transportation plan, and
community involvement activities. Project HOPE placed an SLD delivery order for 100 patients, and as
soon as they are delivered, treatment of MDR patients from the seven Project HOPE pilot sites (six
districts in Sughd Oblast and one in Khatlon) will be started.

The UNDP (PIU GF R8) is preparing for TFM signing and summing up the results of Round 8.




Quarterly Activity Plan Report

1. Universal and Early Access Cumulative Planned
Outcome | Activity Activity Activity |Approved| Technical Month | Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget [ Completion
1.2 Increased| 1.2.1 |Development of childhood TB protocol KNCV 9.200( Cancelled Nov 2012 |The activity was cancelled due to the fact that the
quality of TB childhood TB protocol was recently developed by MSF, and
services is now under the review of NTP/MOH.
delivered 1.2.2 |Trainings on childhood TB KNCV 44.130[@ 0% Feb | 2013 |Four trainings on childhood TB will be conducted next
among all quarter.
care 1.2.3 |Development of psycho-social patient KNCV 16.870 100% Dec 2012 |TB CARE I started activities on the development of a
providers support model/Round table psycho-social patient support model by organizing a round
(Supply) table meeting on December 20 with the participation of
representatives from pilot sites (Dangara, Temurmalik,
and Rasht area), including local government, PHC and TB
services. The participants reviewed current practices on
patient support and shared their experiences. As a result
of the meeting, participants reached a consensus for joint
collaboration on PSS issues between TB CARE I, NTP, pilot
sites and partners. A working group was established that
will be responsible for the development of a psycho-social
patient support model as part of ambulatory care. Its TOR
was drafted. Finally, the main components of PSS to be
incorporated in the PSS protocol were discussed. A total of
32 participants (F=14) were in attendance.
1.2.4 |Working meetings on the development of a [KNCV 9.860 100% Jan 2013 [Two one-day working meetings on the development of a

psycho-social patient support model

psycho-social patient support protocol were conducted
with local counterparts (in Dangara and Temurmalik) to
discuss local capacity and needs for creating a sustainable
patient support model as part of outpatient care. The
administration of district TB centers, medical staff
(doctors/ nurses/family doctors), representatives of
"Healthy Life Style Centers,” the occupational expert
commission and the local government (Khukumat)
participated in the meetings (total 41 participants, F=13).
During the meetings, many problems related to outpatient
care and PSS were discussed and a set of
recommendations was provided. Working meetings were
facilitated by Ieva Leimane, HRD consultant, KNCV HQ;
Gulnara Kaliakbarova, TB CARE I Regional Technical
Officer; and the TB CARE I Tajikistan Technical Officer.
The same training was planned in Rasht district as well,
but cancelled because of weather conditions.




1.2.5 |Trainings on interpersonal communication |KNCV 38.100 100% Mar | 2013 |Seven planned trainings on interpersonal communication
skills skills were conducted for specialists (community and
religious leaders, nurses) from TB CARE I pilot sites:
Dangara (February 21-22, 2013), Temurmalik (March 05-
06), Rasht (March 18-19, 2013), Nurabad (April 04-05,
2013), Tavildara (May 02-03, 2013), Tojikabad (May 06-
07, 2013) and Jirgital (May 23-24, 2013). A total of 90
participants (F=47) attended all 7 trainings. Trainings
were facilitated by the National ACSM coordinator and the
TB CARE I Tajikistan Technical Officer.
1.2.6 |Study visit on the patient support system |KNCV 9.797 100% May 2013 |Three NTP representatives (directors of district TB
to EKO and Akmola centers) from TB CARE I pilot sites (Dangara, Temurmalik
and Rasht) participated in the study visit on the patient
support system in EKO and Akmola at the end of April (14-
21).
1.2.7 |Supportive supervision visits on psycho- KNCV 23.185 0% Sep | 2013 [Supportive supervision visits will be conducted starting in
social patient support model July 2013.
1.2.8 [Project Launch KNCV 3.580 0% Oct 2012 |The project launch is planned for next quarter.
1.2.9 |Round table on the implementation of the |KNCV 15.653(( 0% Jan 2013 [The round table on the implementation of the outpatient
outpatient care protocol care protocol is planned for next quarter, after approval of
the protocol.
1.2.10 (Training on outpatient care protocol KNCV 12.800[@ 0% Feb 2013 [The training is postponed until next quarter and will be
conducted after the outpatient care protocol is approved.
44%
2. Laboratories Cumulative Planned
Outcome | Activity Activity Activity |Approved| Technical Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
2.3 Ensured 2.3.1 |TWG meeting for Xpert KNCV 5.920 100% Nov 2012 [The TWG meeting to finalize the Xpert implementation
optimal use strategy was conducted on October 31, 2012, with the
of new participation of NTP and partner organization
approaches representatives. As a result, the final draft of the strategy
for laboratory was agreed upon.
confirmation
of TB and




incorporation
of these
approaches
in national
strategic
laboratory
plans

2.3.2

TOT on XpertMTB/RIF

KNCV

25.315

100%

Dec

2012

A four-day ToT on the practical use of Xpert MTB/RIif for
clinicians, managers and laboratory specialists was
conducted on December 11-14, 2012, in Dushanbe. The
training was facilitated by Gunta Dravniece, PMDT
Consultant of PMU, Svetlana Pak, Regional Senior TB
Advisor, Valentina Anisimova, Laboratory Consultant of
KNCV, and Bela Kim, Regional Laboratory Officer.
Deliverables:

1. Trained group of trainers (managers, clinicians and
laboratory specialists on Xpert MTB/RIf) (18 participants,
F=12)

2. Developed training agendas on Xpert MTB/RIif for
defined target groups.

2.3.3

Development of sample transportation plan
to ensure the optimal use of Xpert

KNCV

7.065

100%

Jan

2013

Three one-day meetings were conducted with the TA of
Svetlana Pak, Regional Senior TB Consultant, with local
counterparts in TB CARE I pilot sites: Rasht (March 10,
2013), Dangara (March 11, 2013) and Temurmalik (March
12, 2013) to discuss sample transportation within each
district and to the laboratories of the Regional TB Centers
(in Kulyab, Kurgan-tube) and NRL. A total of 49
participants (F=6) attended these meetings.
Deliverables: 1. Draft
protocol on the sample transportation system for three
project sites (Rasht, Dangara and Temurmalik) was
developed and submitted to NTP for approval.

2.3.4

Meetings on sample transportation protocol

KNCV

6.075

100%

Jan

2013

Three meetings on the sample transportation protocol
were conducted in TB CARE I pilot sites: Rasht (June 18,
2013), Dangara (June 25, 2013) and Temurmalik (June
27, 2013). A total of 59 participants, including specialists
from district TB and PHC health facilities, were trained on
the sample transportation protocol.

Deliverables: 1. 59
(F=15) TB, PHC and laboratory specialists from TB CARE I
pilot sites were trained on the sample transportation
system protocol.

2.3.5

Cascade trainings on XpertMTB/RIF

KNCV

73.175

100%

Apr

2013

All planned (eight) two-day cascade Xpert trainings were
conducted for TB and PHC clinicians, managers, and
laboratory specialists from Dushanbe city, Rasht area,
Dangara, Temurmalik and the rest of the MDR TB pilot
districts of Khatlon Oblast. The trainings were facilitated
by national trainers (trained in the ToT on Xpert in
December 2012) and Svetlana Pak, Regional Senior TB
Advisor (one training in Kulyab city). The trainings were
conducted in Kurgan-Tube (February 5-6, February 7-8,
2013), Dushanbe (February 18-19, 2013), Rasht
(February 26-27, February 28-March 01, April 10-11,
2013) and Kulyab (March 14-15, April 04-05, 2013). A
total of 120 participants (F=27) were in attendance at
these trainings.




2.3.6 |Supportive supervision and monitoring KNCV 21.900[@ 25% Aug | 2013 [The first supervision monitoring visit to a TB CARE I Xpert

visits site (Rasht district) was conducted jointly with the NTP
Laboratory Coordinator on April 26, 2013. During the visit
to the laboratory of the district TB center, on-the-job
trainings on Xpert MTB/RIF for local staff were provided
and Xpert data were collected. Additionally, the results of
the supportive monitoring visits were presented at a
meeting with the chief doctors of the TB center and the
central district hospital.

2.3.7 |Procurement of cooling equipment, KNCV 16.800 100% Jan 2013 |Cooling equipment (44 refrigerators and 7 air
refrigerators for two laboratories in the conditioners) was procured for TB and PHC health facilities
pilot districts of Khatlon Oblast and five in all the TB CARE I pilot sites.
sites of the Rasht area

2.3.8 |Support to sample transportation KNCV 18.000[@ 0% Sep 2013 |Support activities will start next quarter after the sample

transportation protocol is approved.

2.3.9 |Printing of R&R forms for Xpert KNCV 2.000 75% Aug 2013 [Xpert clinical algorithms were printed and distributed at
implementation L Xpert sites. R&R forms will be printed next quarter.

2.3.10 |TWG meetings on Xpert KNCV 5.060[0 50% Sep | 2013 |The TWG meeting to revise the R&R forms for Xpert was
conducted on November 23, 2012, with the participation
of NTP representatives and specialists from partner
organizations (3 males and 11 females).

Deliverables:
1. Revised R&R forms (initial and follow-up TB
investigation laboratory request forms) Two
additional meetings will be conducted in July and
September.
75% |
3. Infection Control Cumulative Planned
Outcome | Activity Activity Activity |Approved| Technical Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
3.1 Increased| 3.1.1 [Analysis of normative documents on TB IC |KNCV 2.100 100% Dec 2012 |TB CARE I TB IC Regional Officer Vlad Furman reviewed
TB IC political the existing national TB IC normative documents. A report
commitment was prepared and the results from the review were
presented in a TWG meeting conducted on March 1, 2013.
Outcome | Activity Activity Activity |Approved| Cumulative | Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget [ Completion




3.2 Scaled-
up
implementati
on of TB-IC
strategies

3.2.1

Development of IC plans for health facilities
in pilot districts

KNCV

9.835

100%

Mar

2012

A two-day training on the development of IC plans for
health facilities in TB CARE I pilot districts (Dangara,
Temurmalik and Rasht area districts) was conducted on
March 11-12, 2013, in Kurgan-Tube. The training was
facilitated by Vlad Furman, TB CARE I Regional IC Officer.
Deliverables:

1. Specialists (TB managers, SES representatives and
clinicians) trained on the development of TB IC plans (15
participants, F=0)

2. Individual TB-IC plans developed for each health facility
and presented in the plenary session.

3.2.2

Procurement of IC measurement
equipment to be used in the pilot sites of
Khatlon oblast

KNCV

55.400

75%

Aug

2013

The procurement process has started. The legislation of
the country is being checked for appropriate procurement
and delivery conditions. The contract with the supplier was
signed and the order was placed.

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
_Completion

Month

Year

Cumulative Progress and Deliverables up-to-date

3.3
Strengthened
TB IC
Monitoring &
Measurement

3.3.1

Supportive supervision and monitoring
visits on TB IC

KNCV

16.770

75%

Sep

2013

During the quarter the regular supervision visits on TB-IC
were conducted at the TB CARE I pilot sites from June 16-
21, 2013. During the visits, TB facilities in Dangara,
Temurmalik, Kurgan-Tyube and Rasht were visited. The
general recommendations from the TB IC supervision
visits were the following:

a. A budgeted TB IC activity plan should be developed at
each TB facility;

b. Specialists trained at TB IC international courses are
encouraged to train their colleagues at TB facilities on TB-
IC measures planning and implementation;

c. HCWs are encouraged to assess TB-IC conditions in
households prior to assigning out-patient treatment to a
patient;

d. UVC meters, procured by partner organizations (GFATM
and TB CARE I), should be used in TB facilities to control
UVGI in wards and corridors in order to prevent potential
damage/injury to patients and HCWs;

e. Medical staff of TB facilities need to be trained on
wearing and storing respirators and surgical masks.

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date




3.4 Improved
TB-IC human
resources

3.4.1

TOT on TB IC

KNCV

26.068

100%

Jan

2013

A four-day ToT on TB IC for 15 national health care
professionals (including SES), who are engaged in TB-IC
implementation, was conducted on January 22-25, 2013,
in Dushanbe. The training was facilitated by Ieva Leimane,
HRD Consultant, KNCV HQ and Vlad Furman, TB CARE I
Regional IC Officer.

Deliverables:

1. Group of trainers (TB managers, SES representatives
and clinicians) trained on TB IC (15 participants, F=4)

2. Individual TB-IC plans developed by each participant
and presented in the plenary session.

3. Course materials updated with the latest national and
international guidelines.

3.4.2

Training on the implementation of the
national TB IC plan and guideline

KNCV

13.905

100%

Feb

2013

A three-day training on the implementation of the national
TB IC plan and guidelines was conducted in Dushanbe on
April 10-12, 2013. The training was facilitated by Vlad
Furman, TB CARE I Regional IC Officer. The target group
of the training was health care managers at the republican
and regional level.

Deliverables: 1.TB
managers at the republican and regional level and SES
representatives were trained on the implementation of the
national TB IC guidelines (15 participants, F=3)

2. Individual plans of TB IC activities for the next three
months were developed by the training participants and
handed to the trainer from the Republican SES Center
(Zulphia Tilloeva) for use during monitoring visits 3.
Recommendations on the improvement of TB IC activities
in Zargar Oblast TB Hospital and Machiton Republican TB
Hospital were developed by participants and handed to the
participants from Zargar and Machiton.




3.4.3

Training on the use of IC measurement
equipment

KNCV

9.495

100%

Mar 2013

In order to improve the overall capacity of TB service and
SES staff from Dangara, Temurmalik and Rasht districts to
measure environmental TB-IC activities, TB CARE I
conducted a training on the use of IC measurement
equipment in Kurgan-Tyube on April 08-09, 2013. The
training was facilitated by national trainers (trained in the
ToT on TB IC in January 2013) and Vlad Furman, TB
CARE I Regional IC Officer. The target group of the
training was health care professionals from TB CARE I pilot
sites (Dangara, Temurmalik and Rasht), including
representatives from SES, who were engaged in TB-IC
implementation and scale-up activities in their respective
settings. Deliverables:

1. Specialists (TB managers, SES representatives and
clinicians from Dangara, Temurmalik and Rasht) trained
on the use of TB IC equipment (15 participants, F=2)

2. Improved skills of participants on planning TB-IC
activities at the level of their facilities (the MDR-TB
department, the admission and diagnostics department,
and the department for TB susceptible patients).

3.4.4

International advanced training on modern
IC practices

KNCV

26.780

100%

May 2013

Three SES representatives (head doctors from Oblast level
SES) nominated by the MOH participated in the advanced
training course "Nosocomial TB transmission risk
reduction" in Russia (Vladimir) on April 1 - 5, 2013.
Additionally, an engineer from the Republican TB Hospital
Machiton was sponsored by the TB CARE I project to
participate in the training course for engineers,
"Engineering aspects of nosocomial TB transmission risk
reduction. Design, installation, balancing, commissioning
and maintenance of ventilation systems" in Russia
(Vladimir) on April 8 - 12, 2013.

3.4.5

Development and printing of IC booklets

KNCV

42.000

50%

Jul 2013

The development of IC booklets is in process. TB IC
materials will be developed for TB and PHC facilities and
the population.

89% |

4. PMDT

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Technical

Completion

Planned

Month | Year

Cumulative Progress and Deliverables up-to-date




4.1 Improved
treatment
success of
MDR TB

4.1.1

MDR TB trainings in pilot sites

KNCV

67.160

75%

Aug

2013

Starting last quarter TB CARE I conducted seven out of
ten two-day MDR TB trainings for specialists (TB and PHC
managers, clinicians, TB and PHC nurses) from TB CARE I
pilot sites. This quarter one training was conducted for
PHC managers (June 03-04, 2013) and included
programmatic issues related to ambulatory care of TB and
DR TB patients. The training reached 11 health care
providers (F=0). TB CARE I also trained 61 (F=25) TB and
PHC nurses from pilot sites during four two-day MDR TB
trainings (May 02-03, 06-07, 28-29 and 30-31, 2013). A
total of 96 participants (F=25) attended the MDR TB
trainings.

4.1.2

TWG meetings on MDR TB

KNCV

50%

Sep

2013

Two TWG meeting were conducted in previous quarters
(Q1 and Q2). The next TWG meeting will be conducted in
August, 2013.

4.1.3

National PMDT Workshop

KNCV

0%

Jul

2013

The National PMDT Workshop is planned for July 2013.

4.1.4

Workshops for PMDT implementers from
pilot districts

KNCV

0%

Aug

2013

Workshops for PMDT implementers from pilot districts will
be conducted in July and August 2013

4.1.5

Development of clinical algorithms for
treatment of side effects of SLDs

KNCV

100%

Jan

2013

The draft of the instructions on the clinical algorithms for
treatment of side effects of SLDs was developed by an
international consultant, Kai Blondal. Next quarter the
draft will be discussed with TWG members and submitted
to NTP/MOH for approval after finalization.

4.1.6

Trainings on clinical algorithms for
treatment of side effects of SLDs

KNCV

35.545|@

0%

Sep

2013

Trainings on clinical algorithms will be conducted next
quarter after approval of the instructions on the clinical
algorithms for treatment of side effects of SLDs

4.1.7

Supportive supervision and monitoring
visits

KNCV

15.800|0

50%

Sep

2012

Two supportive supervision and monitoring visits to TB
CARE I pilot sites were conducted in previous quarters (Q1
and Q2). The next visits are planning to conduct in July
and September, 2013

4.1.8

Advanced training in PMDT for 4 TB
specialists from the National training center

KNCV

21.200[@

75%

Jul

2013

Three NTP representatives participated in the International
Advanced Course on the Clinical Management of Drug-
Resistant TB for WHO Europe region countries in Latvia
(Riga) on May 13-24, 2013. The TB CARE I project is also
planning to support the participation of one NTP doctor in
the childhood TB training course in Latvia (Riga) at the
end of September 2013.




4.1.9

Implementation of MDR TB monitoring
system

KNCV

19.435

O s0%

Jul

2013

The Technical Working Group meeting was conducted on
March 7, 2013, to discuss the draft monitoring and
supervision tool and prepare its final version. The
meeting was facilitated by the Regional TB Advisor Maria
Idrissova. The participants of the TWG meeting were the
NTP team and key partners responsible for the technical
and lab components of their projects. During the meeting,
suggestions were made to complete the TB/DR TB
supervision tool with all programmatic components, such
as TB management in children, infection control and social
support areas. TWG members also decided that the
existing monitoring check-lists need to be revised and
updated with MDR indicators. TB CARE I will provide
assistance in preparing the final monitoring tool package
as well as conducting a training on M&E next quarter.

O 44%

6. Health Systems Strengthening

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Technical

Planned

Month

Year

Cumulative Progress and Deliverables up-to-date

Completion

6.2 TB
control
components
(drug supply
and
management

’
laboratories,
community
care, HRD
and M&E)
form an
integral part
of national
plans,
strategies
and service
delivery

6.2.1

Trainings on raising awareness and stigma
reduction on TB

KNCV

26.200

100%

Jul

2013

Seven 1-day trainings on raising awareness and stigma
reduction on TB were conducted for community activists
and religious leaders from each TB CARE I pilot site:
Dangara (June 03, 2013), Temurmalik (June 05, 2013),
Rasht (June 10, 2013), Nurabad (June 11, 2013),
Tajikabad (June 12, 2013) and Jirgital (June 14, 2013). A
total of 133 participants (F=36) were in attendance at the
trainings.

6.2.2

Trainings on DOT provision and adherence
to treatment

KNCV

18.475

25%

Jul

2013

Two (out of seven) one-day trainings on DOT provision
and treatment adherence were conducted for volunteers,
TB nurses and social workers from TB CARE I pilot sites:
Dangara (June 04, 2013) and Temurmalik (June 06,
2013). A total of 30 participants (F=21) were in
attendance at both trainings.

6.2.3

Supportive supervision on outpatient care
in pilots

KNCV

13.620

0%

Sep

2013

Visits will start next quarter

6.2.4

Strengthening local capacities

KNCV

30.130

50%

Sep

2013

TB CARE I supported the participation of five NTP doctors
in a three-month (April-June 2013) MDR TB online course,
facilitated by the National TB Institute of the Russian
Academy of Science. All supported NTP specialists
successfully completed the MDR TB course and were
awarded with certificates of completion. TB CARE I also
supported the participation of the M&E National
Coordinator in the regional workshop on M&E in
Kazakhstan (April 22-26, 2013).




6.2.5 [Regional TB CARE I APA4 planning meeting |KNCV 8.465 100% May 2013 |TB CARE I Tajikistan staff participated in the regional TB
CARE I APA4 planning meeting conducted in Issyk-kul on
May 13-17, 2013. Implementation results from APA3, as
well as the draft APA4, were presented and discussed with
the regional office staff. The narrative part of APA4,
including the detailed plan of activities for next year, was
discussed with regional specialists and finalized based on
the results of the discussion.
Q 55%
7. M&E, OR and Surveillance Cumulative Planned
Outcome | Activity Activity Activity |Approved| Technical Month | Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.1 7.1.1 [Assessment mission on TB surveillance in [KNCV 21.041 100% Jan 2013 |An assessment of the TB surveillance system in the
Strengthened the general and prison system general and prison TB services was conducted by Agnes
B Gebhard, Senior TB Consultant, KNCV HQ and Aigul
surveillance Tursynbaeva, TB CARE I Regional M&E Officer, on
February 10-16, 2013. The goal of the assessment was to
evaluate the reporting and recording (R&R) data forms,
including the current TB register, as well as the existing
electronic surveillance system, and to identify technical
needs for upgrading it to ensure effective information
management. The results of the assessment were
presented during the briefing with the NTP and partner
organizations.
7.1.2 |Working meetings on the finalization of KNCV 10.200| Cancelled May | 2013 [Since the revision of the R&R forms was recently done
R&R forms with GFATM PIU support, this activity was cancelled.
7.1.3 |[Participation in the Regional M&E Training [KNCV 6.185 100% April 2013 [TB CARE I supported the participation of representatives
from the Ministry of Health (Head of the PHC department)
and Sughd Oblast Health Department (Senior specialist)
in the regional workshop on M&E in Kazakhstan (April 22-
26, 2013).
Outcome | Activity Activity Activity |Approved| Cumulative | Month | Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.3 Improved| 7.3.1 [Workshop on the development of the KNCV 21.281 0% Sep 2013 [The workshop on the development of the operational
capacity of operational research agenda research agenda is planned for August 2013.
NTPs to
perform
operations
research
O 67%
Total Approved Staffing & Operations Budget 502.577
Grand Total Approved Project Budget 1.595.302




Quarterly MDR-TB Report

Country CAR-Tajikistan Period April - June 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR | Number of MDR
Quarter e diagnosed cases put on Comments:
Ireatmeoent

Total 2010 333 245
Total 2011 598 380
Jan-Mar 2012 148 108
Apr-Jun 2012 186 132
Jul-Sep 2012 260 180
Oct-Dec 2012 186 116
Total 2012 780 536
Jan-Mar 2013 195 125
Apr-June 277 71
To date in 2013 472 196




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner | Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed
December
2012,
Maria Idrissova/lIveta February Planned for quarter 4, will be
1 KNCV 1.2.2 Ozere Two trainings on Childhood TB 2013 planned conducted by Tatyana Toichkina
Gulnara Kaliakbarova [Establishment of a working group for
the development of a psycho-social November, December 16-
2 KNCV 1.2.3 patient support model/Round table 2012 Completed |21, 2012
Gulnara Kaliakbarova [Working meetings on the development Ieva Leimane, HRD consultant
of a psycho-social patient support January 27 - KNCV HQ, facilitated the working
model January, February 02, meetings jointly with Gulnara
3 KNCV 1.2.4 2013 Completed |2013 Kaliakbarova
Gulnara Kaliakbarova [Supportive supervision visits on the Not
4 KNCV 1.2.7 psycho-social patient support model March, 2013 |completed Planned for quarter 4
Timur Bazikov Project Lunch December, Not
5 KNCV 1.2.8 2012 completed Planned for quarter 4
Gulnara Round table on the development of the
Kaliakbarova/Ieva outpatient care protocol January, Not
6 KNCV 1.2.9 Leimane 2013 completed Planned for quarter 4
Gulnara Kaliakbarova [Training on the outpatient care protocol |February, Not
7 KNCV 1.2.10 2013 completed Planned for quarter 4
Svetlana Pak/Bela TWG meeting for Xpert Strategy October 28-
Kim finalization October, November 02,
8 KNCV 2.3.1 2012 Completed |2012
Bela Kim/Svetlana TOT on XpertMTB/RIF Bela Kim (Dec [PMU consultant Gunta Dravniece
Pak/ Valentina 12-15, 2012), (Dec. 10-15, 2012) co-facilitated
Anisimova Svetlana Pak the ToT training
(Dec. 09-15,
2012),
Valentina
December, Anisimova (Dec.
9 KNCV 2.3.2 2012 Completed [09-15, 2012
Bela Kim Development of the sample Svetlana facilitated 3 working
transportation plan to ensure the meetings on the development of
optimal use of Xpert the sample transportation plan in
Svetlana Pak 3 pilot sites, and she participated
January, (March 10-20, [in the Human Resource
10 [KNCV 2.3.3 2013 Completed |2013) Management training
Bela Svetlana Pak
Kim/International March, 2013 (March 10-20, |[Svetlana facilitated one cascade
11 [KNCV 2.3.5 Consultant Cascade trainings on XpertMTB/RIF April, 2013 Completed |2013) Xpert training in Kulyab




Svetlana Pak

Supportive supervision and monitoring

Not

12 [KNCV 2.3.6 visits May, 2013 completed Planned for quarter 4
Svetlana Pak Supportive supervision and monitoring Not
13 [KNCV 2.3.6 visits August, 2013 |completed Planned for quarter 4
Vlad Furman Development of IC plans for health Vlad Furman
facilities in pilot districts (March 10-13,
14 [KNCV 3.2.1 March, 2013 |Completed [2013)
Vlad Furman Supportive supervision and monitoring Vald Furman, jointly with the
visits on TB IC Vlad Furman country TB CARE I TO, conducted
(February 26 - [the first monitoring visits to pilot
15 [KNCV 3.3.1 March 2013 |Completed [March 01, 2013)|TB health faciities
Vlad Furman Supportive supervision and monitoring Vald Furman, jointly with the
visits on TB IC Vlad Furman country TB CARE I TO, conducted
(June 16-21, the second monitoring visits to
16 [KNCV 3.3.1 June 2013 Completed |2013) pilot TB health faciities
Vlad Furman Supportive supervision and monitoring |June 2013,
visits on TB IC September Not
17 [KNCV 3.3.1 2013 completed Planned for quarter 4
Vlad Furman/Ieva TOT on TB IC Vlad
Leimane Furman/Ieva
Leimane
December, (January 21 -
18 |KNCV 3.4.1 2012 Completed |26, 2013)
Vlad Furman Training on the implementation of the Vlad Furman
national TB IC plan and guideline February, (April 10-12,
19 |KNCV 3.4.2 2013 Completed |2013)
Vlad Furman Training on the use of IC measurement Vlad Furman
equipment (April 08-09,
20 |KNCV 3.4.3 March, 2013 |Completed [2013)
Maria Idrissova MDR TB trainings in pilot sites Maria Idrissova
January, (March 03 - 14, [Maria facilitated 2 MDR TB
21 |KNCV 4.1.1 2013 Completed |2013) trainings in Rasht
Maria Idrissova MDR TB trainings in pilot sites Not Planned for quarter 4, will be
22 |KNCV 4.1.1 June, 2013 completed conducted by Tatyana Toichkina
Maria Idrissova TWG meetings on MDR TB Maria Idrissova
January, (November 18-
23 |KNCV 4.1.2 2013 Completed |25, 2012)
Maria Idrissova TWG meetings on MDR TB Not Planned for quarter 4, will be
24 |KNCV 4.1.2 June, 2013 completed conducted by Tatyana Toichkina
Maria National PMDT Workshop
Idrissova/Svetlana Not
25 |KNCV 4.1.3 Pak/Agnes Gebhard May, 2013 completed Planned for quarter 4
Maria Idrissova Workshop for PMDT implementers from Not Planned for quarter 4, will be
26 |KNCV 4.1.4 pilot districts March, 2013 |completed conducted by Tatyana Toichkina
Maria Idrissova Workshop for PMDT implementers from Not Planned for quarter 4, will be
27 |KNCV 4.1.4 pilot districts July 2013 completed conducted by Tatyana Toichkina




Maria Idrissova/Kai |Trainings on the clinical algorithms for Not Planned for quarter 4, will be
28 |KNCV 4.1.6 Blondal the treatment of side effects from SLDs |March, 2013 |completed conducted by Tatyana Toichkina
Maria Idrissova Supportive supervision and monitoring Maria Isrissova
visits on PMDT December, November 18-
29 |KNCV 4.1.7 2012 Completed |25, 2012
Maria Idrissova Supportive supervision and monitoring Not Planned for quarter 4, will be
30 |[KNCV 4.1.7 visits on PMDT June, 2013 completed conducted by Tatyana Toichkina
Maria Idrissova/Kai |[Implementation of the MDR TB Maria Idrissova [Maria facilitated the TWG meeting
Blondal monitoring system February, Partly (March 03 - 14, [to discuss the draft monitoring
31 |KNCV 4.1.9 2013 completed 2013) and supervision tools
Gulnara Kaliakbarova [Supportive supervision on outpatient Not
32 |KNCV 6.2.3 care in pilot sites March 2013 |completed Planned for quarter 4
Aigul Assessment mission on TB surveillance Aigul
Tursunbaeva/Agnes |in the general and prison system Tursunbaeva/Ag
Gebhard nes Gebhard
January, (february 10-
33 |KNCV 7.1.1 2012 Completed |16, 2013
Aigul Tursunbaeva Working meetings on the finalization of | March, 2013
34 |KNCV 7.1.2 R&R forms May, 2013 Cancelled
Aigul Workshop on the development of the
Tursunbaeva/Susan |operational research agenda Not
35 |KNCV 7.3.1 Van den Hof April, 2013 completed Planned for quarter 4
Timur Bazikov
(November 01-
36 |KNCV S&0 Timur Bazikov Managerial visit Completed |05, 2012)
Timur conducted the managerial
Timur Bazikov |visit and participated in the
(March 15-20, [Human Resource Management
37 |KNCV S&0 Timur Bazikov Managerial visit Completed |2013) training
Danara Danara conducted the managerial
Izmukhanova visit on financial issues and
(March 13-20, |[participated in the Human
38 |KNCV S&0 Danara Izmukhanova |Managerial visit Completed |2013) Resource Management training
Katja
Lumelova/Danara November 20-
39 |KNCV S&0 Izmukhanova Managerial visit Completed |23, 2012
Addressed general management
issues with a special focus on
Joke Langbroek/Katja personnel issues (facilitated
Brenninkmeijer March 18 - 23, |Human Resource Management
40 |KNCV S&0 (HRM) Managerial visit Completed 2013 training)
KNCV 21
Total number of visits planned in workplan 40
Percent of planned international consultant visits conducted 53%




Quarterly Photos (as well as tables, charts and other relevant materials)
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Photo 1




Photo 9 Photo 10 Photo 11 Photo 12

Photo 1. Training on the implementation of the national TB IC plan and guidelines, Dushanbe, April 10-12, 2013

Photo 2. Training on the use of IC measurement equipment, Kurgan-Tyube, April 08-09, 2013

Photo 3. Training on the use of IC measurement equipment, Kurgan-Tyube, April 08-09, 2013

Photo 4. Training on the use of IC measurement equipment, Kurgan-Tyube, April 8-9, 2013 (measurement of UVGI radiation at patient eye |
Photo 5. MDR TB training for TB and PHC nurses, Kulyab, May 02-03, 2013

Photo 6. Supportive supervision and monitoring visits on TB-IC, Dangara disrtict, June 17, 2013

Photo 7. Distribution of cooling equipment (refrigerators and air conditioners) in TB CARE I pilot sites, June 2013

Photo 8. Meeting on the sample transportation protocol in TB CARE I pilot Rasht, June 18, 2013

Photo 9. Religious leaders are trained on TB prevention and stigma reduction among the population, Nurabad district, June 11, 2013

Photo 10. SES representatives are trained in the training course "Nosocomial TB transmission risk reduction”, Russia (Vladimir), April1 -5, .
Photo 11. NTP specialists are trained in the International Course on the Clinical Management of Drug-Resistant TB, Latvia (Riga), May 13-24,

Photo 12. Arbor for visitors, arranged in Dangara disctrict as a result of the monitoring visit and recommendations given on TB IC
g‘

Photo 13 Sputum collection booth in the Rasht region

Most of the patients in the Rasht district, which is a TB CARE I pilot site, are treated at the District
Infectious Hospital TB Unit. This unit is located in a one-story old building, which served before as a
rural district hospital. There are only four beds for TB patients and one administrative room for
healthcare workers. During the supervisory visit in March 2013, the monitoring team noticed that
there was no sputum collection room in the hospital, and therefore the team gave detailed
recommendations on how to organize such a place, including putting the booth for sputum
collection in open air. During the last supervisory visit (June 2013), it was mentioned that patients
successfully collect sputum in the booth that was set up, and the process of sputum collection is
now directly observed by medical workers. Such initiative from medical personnel of the TB Unit
and their follow-up on the recommendations was positively remarked.

Photo 13.



Quarterly Report on Global Fund Engagement

Country CAR-Tajikistan Period April - June 2013
Current Global Fund TB Grants
Name (i.e. Round 10 TB) |Previous rating Current rating Total approved amouniTotal dispursed to date
RCC3 (Rolling B1 (from Total agreement Up to now,
Continuation Channel of B1 (from July January 01, amount is $8,471, disbursement of the
TAJ-304-G02-T: the PR is| December 31, 30, 2012) (78%).
Project Hope. 2011)
Round 8, Strengthening A2 (from Thg current Total agreement U.p to now,
Tuberculosis Prevention October 01, rating of the amount is disbursement of the
and Control Program in 2011 till project is B1 $29,623,184. budget is 28,759,761
the Framework of Health December 31, (from Janu.ary (97%).

2011) 01, 2012 till

System Reform in the
Republic of Tajikistan
(Grant Number: TAJ-809-
G09-T): The PR is UNDP.
This project is coming to
the end in September
2013.

June 30, 2012)

In-country Global Fund status - key updates, challenges and bottlenecks |

Presently, there are two active Global Fund programs on TB control in Tajikistan: RCC3 and Round 8.

RCC3 : The project anticipates supporting DOTS for 37 pilot sites. Within this phase, the implementation of an MDR TB program is planned
for seven pilot sites (six districts in Sogd Oblast and one district in Khatlon Oblast). The largest portion of this grant is aimed at the
procurement of FLD for the country, as well as SLD for 300 patients (100 treatment courses in 2013, 2014 and 2015 respectively) and the
provision of laboratory reagents and commodities for microscopy laboratories.

R8: The project is focused on strengthening the regulatory framework of the TB program in RT; developing technical guidelines, rules, and
operation protocols; MDR program implementation; as well as DOTS support in the rest of the 29 pilot sites. Under this grant, first and
second line drugs were procured. UNDP will continue procurement of SLDs under TFM of GF for 1600 patients over two years (800
treatment courses each year).




It must be mentioned that up to now the Global Fund has been providing very good technical assistance to NTP in the development of
policies and clinical documents, the provision of various trainings, and regular monitoring visits to sites. However, available GF funding
under TFM will be focused more on the provision of drugs, reagents, equipment for laboratories, cartridges, etc., which essentially will
limit technical assistance from the GF side. As for RCC-phase 2, this project plans to conduct technical assistance, however, it is mainly
focused on MDR implementation in the project pilot sites (seven districts).

[TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work|

From the beginning of TB CARE | implementation in the country, good collaboration was established with both projects of the Global Fund
in Tajikistan, especially in the areas of GeneXpert implementation, PMDT and M&E in particular. There are regular updates and
information exchanges between the projects, including joint participation in TWG meetings.




Inventory List of Equipment - TB CARE 1

USAID TB CARE]

Organization: TB CARE 1
Country: CAR-Tajikistan FROM THE AMERICAN PEOPLE
Reporting period: April - June 2013
Year: APA 3
Description ID numbers Acquisition Acquisition V.A.T Location Conditio
(1) (2) date (3) cost (4) (5) (6) n (7)
i32104Z5SA66700000E/TB 2908,60 TIS 523,55 TIS
Desktop PC, NM2BM-i32107A CARE I/TAJ-012 September 20, 2012 KNCV Branch office, Dusha| Good/new
i52404Z5WA667000BV/TB CARE 3742,15 TIS 673,59 TIS
Desktop PC, N2BM-i52408 1/TAJ-015 September 20, 2012 KNCV Branch office, Dusha| Good/new
ZTYAH4LC10011B/TB CARE 819,58 T1S 147,52 T35
Monitor, Samsung LS22A100NS/KZ [1/TA3-013 September 20, 2012 KNCV Branch office, Dushal Good/new
ZTYAH4LC10011B/TB CARE 819,58 TIS 147,52 S
Monitor, Samsung LS22A100NS/KZ |1/TA3-014 September 20, 2012 KNCV Branch office, Dusha| Good/new
C4NOAS67776917H/TB CARE 3231,77 TIS 581,72 TIS
Laptop, Asus K53E (13-2350M) 1/TAJ-009 September 20, 2012 KNCV Branch office, Dusha| Good/new
BANOAS785104432/TB CARE 6052,83 TIS 1089,51 TJ9
Laptop, Asus U43SD-WX024V-KZ |I/TAJ-008 September 20, 2012 KNCV Branch office, Dusha| Good/new
2EAKF039388/TB CARE I/TAJ- 246,81 TIS 44,43 TIS
Desk telephones, KX-TS2570RU 038 September 20, 2012 KNCV Branch office, Dusha| Good/new
2EAKF039364/TB CARE I/TAJ- 246,81 TIS 44,43 TIS
Desk telephones, KX-TS2570RU 039 September 20, 2012 KNCV Branch office, Dusha| Good/new
2EAKF039347/TB CARE I/TAJ- 246,81 TIS 44,43 TIS
Desk telephones, KX-TS2570RU 040 September 20, 2012 KNCV Branch office, Dusha| Good/new
2EAKF039348/TB CARE I/TAJ- 246,81 TIS 44,43 TIS
Desk telephones, KX-TS2570RU 041 September 20, 2012 KNCV Branch office, Dusha| Good/new
LCD projector, Epson EB-X12, PSDK2502135/TB CARE I/TAJ- 3133,98 TS 564,12 715
V11H429040 011 September 20, 2012 KNCV Branch office, Dusha| Good/new
1629,86 TIS 293,37 TIS
MFU (fax+scanner+printer+copier), [cND9D5TBZN/TB CARE 1/TA3-
Laser Jet Pro M1536dnf MFP 010 September 20, 2012 KNCV Branch office, Dusha| Good/new
Mouse, Genius Traveler 6000, 70,78 TIS 12,74 11S
classic, 2.4G 31030051111 September 20, 2012 KNCV Branch office, Dusha| Good/new
Mouse, Genius Traveler 6000, 70,78 TIS 12,74 T1S
classic, 2.4G 31030051111 September 20, 2012 KNCV Branch office, Dusha| Good/new
Mouse, Genius NS 200, Laser USB (31010065101 September 20, 2012 |41,91 TIS 7,54 TJS |KNCV Branch office, Dusha| Good/new
Mouse, Genius NS 200, Laser USB (31010065101 September 20, 2012 |41,91 TIS 7,54 TJS |KNCV Branch office, Dusha| Good/new
APC Back -UPS ES 700VA230V BE700G-RS/TB CARE I/TAJ- 512,24 T1S 92,20 T3S
Power-Sacing 036 September 20, 2012 KNCV Branch office, Dusha| Good/new
APC Back -UPS ES 700VA230V BE700G-RS/TB CARE I/TAJ- 512,24 TIS 92,20 TIS
Power-Sacing 037 September 20, 2012 KNCV Branch office, Dushal Good/new




Head Set, CNR HS 10 U1R1392299 September 20, 2012 |82,89 TIS 14,92 TJS |KNCV Branch office, Dushal Good/new
Head Set, CNR HS 10 U1R1392297 September 20, 2012 |82,89 TIS 14,92 TJS |KNCV Branch office, Dushal Good/new
Head Set, CNR HS3 U171501587 September 20, 2012 |72,64 TIS 13,08 TJS |KNCV Branch office, Dushal Good/new
Head Set, CNR HS3 U171501589 September 20, 2012 |72,64 TIS 13,08 TJS |KNCV Branch office, Dushal Good/new
Office table 00001/TB CARE I/TAJ-016 September 18, 2012 799,00 TIS - KNCV Branch office, Dushal Good/new
Office table 00002/TB CARE I/TAJ-017 September 18, 2012 (799,00 TIS - KNCV Branch office, Dusha| Good/new
Office table 00003/TB CARE I/TAJ-018 September 18, 2012 799,00 TIS - KNCV Branch office, Dushal Good/new
Office table 00004/TB CARE I/TAJ-019 September 18, 2012 (799,00 TIS - KNCV Branch office, Dusha| Good/new
Office table 00005/TB CARE I/TAJ-020 September 18, 2012 (799,00 TIS - KNCV Branch office, Dusha| Good/new
Portable cabinets 00006/TB CARE I/TAJ-021 September 18, 2012 (363 TIS - KNCV Branch office, Dushal Good/new
Portable cabinets 00007/TB CARE I/TAJ-022 September 18, 2012 (363 TIS - KNCV Branch office, Dushal Good/new
Portable cabinets 00008/TB CARE I/TAJ-023 September 18, 2012 [363 TIS - KNCV Branch office, Dusha| Good/new
Portable cabinets 00009/TB CARE I/TAJ-024 September 18, 2012 (363 TIS - KNCV Branch office, Dushal Good/new
Portable cabinets 00010/TB CARE I/TAJ-025 September 18, 2012 (363 TIS - KNCV Branch office, Dushal Good/new
Conference Table 00011/TB CARE I/TAJ-006 September 18, 2012 [1646,00 TIS - KNCV Branch office, Dusha| Good/new
Filing cabinet 00012/TB CARE 1/TAJ-001 September 18, 2012 |871,00 TIS - KNCV Branch office, Dushal Good/new
Filing cabinet 00013/TB CARE 1/TAJ-002 September 18, 2012 |871,00 TIS - KNCV Branch office, Dusha| Good/new
Filing cabinet 00014/TB CARE I/TAJ-003 September 18, 2012 (871,00 TIS - KNCV Branch office, Dusha| Good/new
Filing cabinet 00015/TB CARE 1/TAJ-004 September 18, 2012 |871,00 TIS - KNCV Branch office, Dushal Good/new
Filing cabinet 00016/TB CARE 1/TAJ-005 September 18, 2012 |871,00 TIS - KNCV Branch office, Dushal Good/new
Safe 00017/TB CARE 1I/TAJ-007 September 18, 2012 [1628,00 TIS - KNCV Branch office, Dusha| Good/new
Chairs 00018/TB CARE 1/TAJ-031 September 18, 2012 |400,00 TIS - KNCV Branch office, Dushal Good/new
Chairs 00019/TB CARE 1/TAJ-032 September 18, 2012 |400,00 TIS - KNCV Branch office, Dushal Good/new
Chairs 00020/TB CARE 1/TAJ-033 September 18, 2012 |400,00 TIS - KNCV Branch office, Dushal Good/new
Chairs 00021/TB CARE 1/TAJ-034 September 18, 2012 |400,00 TIS - KNCV Branch office, Dushal Good/new
Chairs 00022/TB CARE 1/TAJ-035 September 18, 2012 |400,00 TIS - KNCV Branch office, Dushal Good/new
Armchairs 00023/TB CARE 1/TAJ-030 September 18, 2012 |772,00 TIS - KNCV Branch office, Dushal Good/new
Armchairs 00024/TB CARE 1/TAJ-026 September 18, 2012 |290,50 TIS - KNCV Branch office, Dushal Good/new
Armchairs 00025/TB CARE 1/TAJ-027 September 18, 2012 (290,50 TIS - KNCV Branch office, Dusha| Good/new
Armchairs 00026/TB CARE 1/TAJ-028 September 18, 2012 |290,50 TIS - KNCV Branch office, Dushal Good/new
Armchairs 00027/TB CARE 1/TAJ-029 September 18, 2012 |290,50 TIS - KNCV Branch office, Dushal Good/new
Kitchen table 00028/TB CARE I/TAJ-050 February 8, 2013 1464, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00029/TB CARE 1/TAJ-051 February 8, 2013 400, 0 TJS - KNCV Branch office, Dushal Good/new
Chair seat 00030/TB CARE I/TAJ-052 February 8, 2013 400, 0 TJS - KNCV Branch office, Dushal Good/new
Chair seat 00031/TB CARE I/TAJ-053 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00032/TB CARE 1/TAJ-054 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00033/TB CARE I/TAJ-055 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00034/TB CARE 1/TAJ-056 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00035/TB CARE 1/TAJ-057 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00036/TB CARE 1/TAJ-058 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00037/TB CARE 1/TAJ-059 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Chair seat 00038/TB CARE I/TAJ-060 February 8, 2013 400, 0 TJS - KNCV Branch office, Dusha| Good/new
Iron cabinet 00039/TB CARE 1/TAJ-061 February 8, 2013 730, 0 TIS - KNCV Branch office, Dusha| Good/new
Hanger 00040/TB CARE 1/TAJ-062 February 8, 2013 230, 0 TIS - KNCV Branch office, Dusha| Good/new
Round table 00041/TB CARE 1/TAJ-063 February 8, 2013 535, 0 TJS - KNCV Branch office, Dusha| Good/new
Magnetic wall board 60*90 TB CARE I/TAJ-042 October 25, 2012 350,00 TJS - KNCV Branch office, Dusha| Good/new




Magnetic wall board 60*90 TB CARE I/TAJ-043 October 25, 2012 350,00 TJS - KNCV Branch office, Dusha|Good/new
Cork board 60*90 TB CARE I/TAJ-044 October 25, 2012 100,00 TJS - KNCV Branch office, Dushal Good/new
Cork wall board TB CARE I/TAJ-045 October 25, 2012 300,00 TJS - KNCV Branch office, Dushal Good/new
Cork wall board 45*60 TB CARE I/TAJ-046 October 25, 2012 60,00 TIS - KNCV Branch office, Dushal Good/new
Cork wall board 45*60 TB CARE I/TAJ-047 October 25, 2012 60,00 TIS - KNCV Branch office, Dushal Good/new
Cork wall board 45*60 TB CARE I/TAJ-048 October 25, 2012 60,00 TIS - KNCV Branch office, Dushal Good/new
Cork wall board 45*60 TB CARE I/TAJ-049 October 25, 2012 60,00 TIS - KNCV Branch office, Dushal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-066 April 19, 2013 838,14 TIS 150,87 TIS |KNcV Branch office, Dangal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-067 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Dangal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-068 April 19, 2013 838,14 TIS 150,87 TIS |kNcV Branch office, Dangal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-069 April 19, 2013 838,14 TIS 150,87 TIS |kNcV Branch office, Dangal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-070 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Dangal Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-071 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Danga| Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-074 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-075 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-076 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-077 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-078 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-079 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Temurl Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-082 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-083 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-084 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-085 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-086 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-087 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Rasht | Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-090 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-091 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-092 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-093 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-094 April 19, 2013 838,14 TJS 150,87 TJS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GC-151 TB CARE 1/TAJ-097 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Tojiko| Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-098 April 19, 2013 838,14 TIS 150,87 TIS [KNCV Branch office, Tojiko] Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-099 April 19, 2013 838,14 TIS 150,87 TIS [KNCV Branch office, Tojiko] Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-100 April 19, 2013 838,14 TIS 150,87 TIS [KNCV Branch office, Tojiko] Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-101 April 19, 2013 838,14 TIS 150,87 TIS |KNCV Branch office, Tojiko| Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-104 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Jirgatd Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-105 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Jirgatd Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-106 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Jirgatd Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-107 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Jirgatd Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-108 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Jirgatd Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-111 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Tavild{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-112 April 19, 2013 838,14 TIS 150,87 TIS [KNCV Branch office, Tavild{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-113 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Tavild{ Good/new
Refrigerator LG GC-151 TB CARE I/TAJ-114 April 19, 2013 838,14 TIS 150,87 TJS [KNCV Branch office, Tavild{ Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-064 April 19, 2013 1794,07 TIS 322,93 TIS |KNCV Branch office, Danga| Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-072 April 19, 2013 1794,07 TIS 322,93 TIS |KNCV Branch office, Temurl Good/new




Refrigerator LG GN-V232S TB CARE I/TAJ-080 April 19, 2013 1794,07 T1S 322,93 TIS |KNCV Branch office, Rasht | Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-088 April 19, 2013 1794,07 T1S 322,93 TIS |KNCV Branch office, Nurob{ Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-095 April 19, 2013 1794,07 T1S 322,93 TIS |KNCV Branch office, Tojiko| Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-102 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Jirgatd Good/new
Refrigerator LG GN-V232S TB CARE I/TAJ-109 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Tavild{ Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-065 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Dangal Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-073 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Temurf Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-081 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Rasht [Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-089 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Nurob{ Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-096 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Tojiko] Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-103 April 19, 2013 1794,07 T1S 322,93 TJS |KNCV Branch office, Jirgatd Good/new
Airconditioner Midea MST -12HR TB CARE I/TAJ-110 April 19, 2013 1794,07 T1S 322,93 TIS |KNCV Branch office, Tavild{ Good/new
Refrigerator Sharp SJ-170 TB CARE I/TAJ-115 April 19, 2013 1704,24 TIS 306,76 TJS |KNCV Branch office, Dusha| Good/new
Microwave Panasonic NN- 709,32 T1S 127,68 TIS

SD372SZPE/ TB CARE I/TAJ-116 April 19, 2013 KNCV Branch office, Dusha| Good/new
Oil Radiator Beko Bor 11 T 11 Fin |TB CARE I/TAJ-117 April 19, 2013 320,34 TIS 57,66 TIS |KNCV Branch office, Dusha| Good/new
Oil Radiator Beko Bor 11 T 11 Fin |TB CARE I/TAJ-118 April 19, 2013 320,34 TIS 57,66 TIS |KNCV Branch office, Dusha| Good/new
MFP HP Laser Pro M 1536dnf TB CARE I/TAJ-119 April 19, 2013 2001,69 TIS 360,30 TJS |KNCV Branch office, Dusha| Good/new

4461,86 TIS 803,14 TIS
Canon Camera EOS 600D 18-55ISII|TB CARE I/TAJ-120 April 19, 2013 KNCV Branch office, Dusha| Good/new




